
TECHNICAL STATUS REPORT

Work Assignment Number: RA-02
TDD No.: S05-0104-010
TDD Name: Dead Creek
EPA TDD Manager. Kevin Turner^
Tetra Tech TDD Manager: ̂

Date: August 29,2001
Reporting Pcriodk-My 30 through

August 26,2001
TDD Completion Date: December 31, 2001
Percent Work Completed (Hours): 93.5%
TDD Type: Removal PRP

Distribution: Lorraine Kosik, US EPA START Project Officer
I EPA START Contracting Officer

Tetra Tech EM Inc. START Program Manager

1.

2.

3.

4.

5.

6.

Progress Made This Reporting Period

At the OSC's request, Tetra Tech increased the number of hours spent performing oversight
activities. POLREPs #4 and #5 were completed and delivered. Apportioned financial and
program management activities occurred during the reporting period. ODC charges include
computer usage, copier, and gasoline for the leased vehicle.

Problems Encountered and Resolved

A TDD amendment request has been submitted.

Deliverables Submitted

Deliverable
POLREP #4

POLREP #5

Technical Status Report

Date Submitted
09/06/01

09/24/01

08/17/01

Activities Planned Next Reporting Period

Tetra Tech will continue to monitor activities at the site.

Coats Incurred But Not Invoiced

Vehicle use charges for site visits were incurred but are not invoiced as yet.

Monthly Qigrges and Budget

Tetra Tech has expended 126.0 level-of-effort (LOE) hours and $8,498.01 during the reporting
period. The cumulative expenditure through the reporting period is 467.5 LOE hours and
$30,150.02. The approved expenditure limit for the work assignment is 500 LOE hours and
$32,500.



Tetra Tech EM Inc.
11116 South Towne Square, Suite 303
St. Louis, MO 63123

F A X C O V E R S H E E T

DATE:

TO:.

PHONE:

FAX:

TIME:

FROM: Tt EMI - St. Louis

PHONE: 314.892.6322

FAX: 314.892.6132

RE:

CC:

Number of pages Including cover sheet:

Message



Confirmation Report

Pan : 001
Oatt t TiM: Oct-22-OI 11:31u
Line 1 : +3148926132
Line 2 : +
Machine ID : Tetra Tech EMI St. Louis

Nor. Job Date Tlie Duration pn To__________Pept.nbr Account COM, code Statm

599 117 Oct-22 11:30u 01/17 002 13129380118404003 G3 501 OK



START 0 MONTHLY PROGRESS REPORT
TetraTechEMInc.

Contract #68-W-00-129

Return To: Lorraine Kosik-SE/5J
EPAOSC: Kevin Turner
Site Name: S05-0104-010 / Dead Creek
Reporting Period: July 30,2001 - August 26,2001

Please review the attached monthly progress report to determine if the costs appear to be
reasonable and allocable to your site. Check the appropriate box and provide me your comments
in the remarks section. You may also use this opportunity to identify any performance problems
or areas of concern in the contractor performance section below. Your review will aid me in
processing the invoice payment. I would appreciate your cooperation in this endeavor and as
always if you have any questions please contact me at 353-6431. Thank you.

Please return this form by COB. Oct 22.2001. (if you are in the field do not worry as costs may
be disallowed at any time, just please take a moment at some time to review and comment, if
necessary). PLEASE KEEP THE MONTHLY PROGRESS REPORT FOR YOUR FILE.

Sufficient progress has been made by the contractor to support payment for work
performed during the period.

Contractor must provide additional justification for the costs described below.

Costs listed below should be withheld since they cannot be verified.

Remarks:

Contractor Performance: Please give specific examples under the remarks section if performance
is above or below the satisfactory level.*

5 4 3,2 1
Technical Competence _ __ v, _ __
Schedule *
Cost Control _ _ ~7
Management _ _ •/

Remarks:

* 5 = Outstanding, 4 = Exceeds Expectations, 3 = Satisfactory, 2 = Deficient, 1 = Unacceptable


